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Scope of the Muon Upgrade for ATLAS

- To cope with high rates, the readout of the MDT system will be replaced, as well as the
barrel (RPC) and end-cap (TGC) triggering system

- To reduce fakes

- pr1 Selectivity of tracks for the trigger will be improved by integrating MDT information
into the L1 trigger

- new sTGC’s will be installed in the inner ring of the big wheel to reduce fakes at high n
(2<nl<2.4)

- To extend system lifetime

- Gas gain in RPC’s will be lowered to meet design limitations (0.3 C/Cm2), and new
RPC’s will be installed in the inner layer of the barrel to maintain trigger efficiency and
INnCrease acceptance

- HV and LV power supplies will be replaced to ensure operation of the muon

spectrometer at the HL-LHC through 2035
Next » US ATLAS Scope




Scope for US-ATLAS

- To cope with high rates, the readout of the MDT system will be replaced

- To reduce fakes

- pr1 selectivity of tracks for the trigger will be improved by integrating MDT information
into the L1 trigger

Arguably the most important part of the upgrade

US will replace the MDT readout electronics

Next » MDT Electronics for Phase |l



The MDT

Readout Electronics for Phase ||

Sector
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Function

Interested
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Mezzanine Card

ASD Chip

Ampilifier, Shaper, Discriminator

TDC Chip

Time to Digital Converter

CSM

Chamber Service Module

MDT Trigger
Processor

Front-end board for the ASD and TDC

Amplifies, shapes, discriminates incoming MDT signals

Performs the drift time measurement for the MDT
Broadcasts timing and control signals to the TDC, and
collects data from the mezzanine for readout

Receives, buffers, processes (event building) data from the
MDT front-end, and interfaces with trigger/DAQ systems

MDT precision hit information must be integrated into Level-1
trigger

Arizona
BostonU

BNL/Michigan

BNL/Michigan
BostonU

UCIrvine
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From “Open” Phase Il Muon Meeting: Interested institutions required to submit an R&D proposal to myself and L2 R&D
manager (Anyes Taffard), due first week of August

- All institutions below have submitted proposals outlining desired R&D/Construction activities and most have submitted

estimated construction costs (So far, | have only studied the calculated CSM costs in detail)

L3 WBS items will correspond to a single deliverable component, and hopefully a single responsible institution » L4
deliverables will then be prototypes vi, v2, and final production

. Interested Labor Construction
Component Function Insttutions WBS | osts «$) | Costs (k$)
. Arizona
Mezzanine Card Front-end board for the ASD and TDC 6.5.1 685 2858
_______________________________________________________________________________________________________________________________________________________________________________________ BostonU
ASI_)_ Chip o Amplifies, shapes, discriminates incoming MDT signals BNL/Michigan
Ampilifier, Shaper, Discriminator
_ o 6.5.2 1627 897
TDC Qh'p Performs the drift time measurement for the MDT BNL/Michigan
Time to Digital Converter BostonU
CSM Broadcasts timing and control signals to the TDC, and -
Chamber Service Module collects data from the mezzanine for readout Michigan 6.5.3 1838 1380
. ] Receives, buffers, processes (event building) data from the ..
Hit Extraction Board MDT front-end, and interfaces with trigger/DAQ systems lllinois (UIUC) 6.5.4 1354 925
MDT Trigger M_DT precision hit information must be integrated into Level-1 UCIrvine 6.5.5
Processor trigger
Total Costs| 5504 k$ 5660 k$




. Table 25. Top-level summary of the CORE cost estimates for the Phase-Il ATLAS upgrades by detector
F rO m SCO p I n g subsystems (expanded to Level-2 in the WBS).

DOCU m ent Reference Detector Middle Scenario Low Scenario
WBS | Detector system Total Cost Differential Cost Differential Cost
[MCHF] [MHCF] [MCHF]
1

||[ATLAS |271.04 [-42.55 [-71.16
1. TDAQ 43.31 -11.41 -18.19
1.1 LO Central Trigger 1.21 - -
1.2 LO Calorimeter Trigger || 0.70 . -0.24
1.3 LO End-cap Muon 2.56 -0.11 -0.11
1.4 LO Barrel Muon 1.32 -0.14 0.17
1.5 L1 Central Trigger 1.93 - .
1.6 L1 Global Trigger 3.39 - .
1.7 L1 Track 4.19 -0.67 -2.49
1.8 FTK++ 13.03 -4.88 -9.56
1.9 DAQ/Event Filter 1498 -5.62 -5.62
2. ITk 120.36 -7.2 -23.6
2.1 Pixel 32.19 -0.9 -4.8
22 Strip 72.10 6.3 -18.8
2.3 Common Items 16.08 - -
3. LAr 45.98 -13.60 -13.60
3.1 Read-out electronics || 31.39 - -
3.2 sFCal 10.03 -10.03 -10.03
33 HGTD 4.56 -4.56 -4.56
3.4 LAr MiniFCal +0.91
35 Si-based MiniFCal +3.57
4, ||Tile 18.58 | - | -
5. Muon 34.08 -8.78 -12.79
5.1 MDT 7.69 -2.07 -3.16
52 RPC 7.99 -2.32 -4.79
5.3 TGC 4.44 - -
54 High-Eta Tagger 3.50 -3.50 -3.50
55 Power System 10.47 -0.89 -1.34
'6. |/ Forward 11.30 |- |- \
7. ||Integration & Installation |/ 17.42 |-1.56 |-2.98 |

US Core Cost Fraction for Muons

Using 5660k$ from previous table

Question - do materials & prototypes count as core costs?




WBS

6.5.2
6.5.2.1

TDC2101
TDC2102
TDC2103
TDC2104
TDC2105
TDC2106

6.5.2.2

TDC2201
TDC2202
TDC2203
TDC2204
TDC2205

6.5.2.3

TDC2301
TDC2302
TDC2303

TDC/ASD
TDC/ASD v1

Specifications

Design and Firmware Simulation
Chip Layout and Simulation
Fabrication

Packaging

Testing

TDC/ASD v2

Design and Firmware Simulation
Chip Layout and Simulation
Fabrication

Packaging

Testing

TDC/ASD Final

Fabrication and Assembly
Test Fixture Design/Testing
Testing
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Schedule

2015 | 2016 | 2017 | 2018 @ 2019 | 2020 | 2021 | 2022 | 2023 | 2024 @ 2025
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Muon Level-2 To-Do’s for CD-0
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¥+ Determine (and check) costs and schedule

7
$ - Fraction of core-costs ( we are in ballpark of 20% ) but
need to get more detailed core costs for our projects

- Prioritize projects under budget scenarios

End



